



Referendum Project Status

Winter: December-March
 Spring: April-June
 Summer: July-August
 Fall: September-November

Triangle Elementary School	2020				2021		
Project Description	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Asphalt Paving, Sidewalk and Curb Replacement		Design Bid	Construction				
Building Management System Coordination			Field Report	Review	Design	Bid	Construction
Mechanical Renovations -Boiler Controls Replacement -Destratification Fan Installation -Hot Water Pump Replacement -Heating and Ventilation Unit Replacement -Heating Water Pipe Replacement -Additional Air Conditioning			Design		Bid		Construction
General Renovations -Lighting Control System Replacement -Emergency Lighting and Exit Sign Replacement -Interior Door Replacement -Building a Security Vestibule			Design		Bid		Construction



Referendum Project Status

Construction Started July 2nd

Triangle Elementary School

Project Description

Asphalt Paving, Sidewalk and Curb Replacement

2020

2021

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Design

Bid

Construction



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.https.us/repair_replace_revive





Referendum Project Status

Construction Started July 2nd

Triangle Elementary School

Project Description

Asphalt Paving, Sidewalk and Curb Replacement

2020

2021

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Design

Bid

Construction



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.https.us/repair_replace_revive





Referendum Project Status



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.hillsboroughschools.org/repair_replace_revive

HI
ASSOCIATES



Referendum Project Status



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.https.us/repair_replace_revive

HI
ASSOCIATES



Referendum Project Status



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.https.us/repair_replace_revive

HI
ASSOCIATES