



# Referendum Project Status

Winter: December-March  
 Spring: April-June  
 Summer: July-August  
 Fall: September-November

Hillsborough High School	2020				2021		
Project Description	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Roof Replacement	Design	Bid	Construction				
Auditorium HVAC System Replacement	Design	Bid	Construction				
Asphalt Paving, Sidewalk and Curb Replacement		Design	Bid	Construction			
Building Management System Coordination			Field Report	Review	Design	Bid	Construction
Mechanical Renovations			Design		Bid		Construction
<ul style="list-style-type: none"> <li>-Boiler Controls Replacement</li> <li>-Boiler Flue Replacement</li> <li>-Destratification Fan Installation</li> <li>-Domestic Hot Water Heater Replacement</li> <li>-Hot Water Pump Replacement</li> <li>-HVAC Unit Replacement in Room 202</li> <li>-Rooftop HVAC Unit Replacement</li> <li>-Roof Ventilator Repair</li> <li>-Vender Miser Installation</li> <li>-Cabinet Replacement in Rooms 510,515 &amp; 520</li> <li>-Additional Air Conditioning</li> </ul>							
General Renovations			Design		Bid		Construction
<ul style="list-style-type: none"> <li>-Lighting Control System Replacement</li> <li>-Electrical Switching Infrastructure</li> <li>-Power Upgrades in Science Labs</li> <li>-UPS Generator Installation for Phone System</li> <li>-Wireless Network System Upgrades</li> <li>-Audio Visual Upgrades for Fire Alarm System</li> <li>-Additional Smoke Detector Installation</li> <li>-Interior Door Replacement</li> <li>-Science Fume Hood Replacement</li> <li>-Water Fountain Replacement</li> <li>-Elevator Control Replacement</li> <li>-Building a Security Vestibule</li> </ul>							



# Referendum Project Status

Construction Started June 22nd

## Hillsborough High School

2020

2021

### Project Description

Roof Replacement

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Design

Bid

Construction



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.https.us/repair\\_replace\\_revive](https://www.https.us/repair_replace_revive)





# Referendum Project Status

Construction Started July 1st

## Hillsborough High School

2020

2021

### Project Description

Asphalt Paving, Sidewalk and Curb Replacement

Winter

Spring

Summer

Fall

Winter



Spring

Summer

Design

Bid

Construction



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.https.us/repair\\_replace\\_revive](https://www.https.us/repair_replace_revive)







# Referendum Project Status

Construction Started July 1st

## Hillsborough High School

### Project Description

Asphalt Paving, Sidewalk and Curb Replacement

## 2020

Winter

Spring

Summer

Fall

Design

Bid

Construction

## 2021

Winter

Spring

Summer



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.hillsboroughnj.us/repair\\_replace\\_revive](https://www.hillsboroughnj.us/repair_replace_revive)

**HI**  
ASSOCIATES



## Referendum Project Status

Construction Starting August 3rd

### Hillsborough High School

### 2020

### 2021

#### ***Project Description***

Auditorium HVAC System Replacement

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Design

Bid

Construction