



Referendum Project Status

Winter: December-March
 Spring: April-June
 Summer: July-August
 Fall: September-November

Sunnymead Elementary School

	2020				2021		
<i>Project Description</i>	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Asphalt Paving, Sidewalk and Curb Replacement		Design Bid	Construction				
Building Management System Coordination			Field Report	Review	Design	Bid	Construction
Mechanical Renovations -Boiler Controls Replacement -Destratification Fan Installation -Hot Water Pump Replacement -Boiler Replacement -Heating and Ventilation Unit Replacement -Heating Water Pipe Replacement -Additional Air Conditioning			Design		Bid		Construction
General Renovations -Lighting Control System Replacement -Emergency Lighting and Exit Sign Replacement -Exterior Door Replacement -Interior Door Replacement -Additional Parking -Building a Security Vestibule			Design		Bid		Construction



Referendum Project Status

Construction Starting July 13th

Sunnymead Elementary School

2020

2021

Project Description

Asphalt Paving, Sidewalk and Curb Replacement

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Design

Bid

Construction



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.hillsboroughschools.org/repair_replace_revive

HI
ASSOCIATES



Referendum Project Status



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.https.us/repair_replace_revive

EI
ASSOCIATES



Referendum Project Status



**HILLSBOROUGH TOWNSHIP
BOARD OF EDUCATION**

For more information visit www.https.us/repair_replace_revive

HI
ASSOCIATES