



# Referendum Project Status

Winter: December-March  
 Spring: April-June  
 Summer: July-August  
 Fall: September-November

## Woods Road Elementary School

	2020				2021		
<i>Project Description</i>	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Roof Replacement	Design	Bid	Construction				
Asphalt Paving, Sidewalk and Curb Replacement		Design	Construction				
Building Management System Coordination			Field Report	Review	Design	Bid	Construction
Mechanical Renovations -Boiler Controls Replacement -Destratification Fan Installation -Heating Water Pipe Replacement -Hot Water Pump Replacement -Rooftop HVAC Unit Replacement -Heating and Ventilation Unit Replacement -Additional Air Conditioning			Design		Bid		Construction
General Renovations -Lighting Control System Replacement -Emergency Lighting and Exit Sign Replacement -Exterior Door Replacement -Interior Door Replacement -Plumbing Fixture Replacement -PA System Replacement -Ceiling Replacement -Audio Visual Upgrades for Fire Alarm System -Restroom Partition Replacement -Building a Security Vestibule			Design		Bid		Construction



## Referendum Project Status

Construction Started June 22nd

### Woods Road Elementary School

### 2020

### 2021

#### *Project Description*

Roof Replacement

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Design

Bid

Construction



# Referendum Project Status

Construction Started June 29th

## Woods Road Elementary School

2020

2021

### Project Description

Asphalt Paving, Sidewalk and Curb Replacement

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Design

Bid

Construction



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.https.us/repair\\_replace\\_revive](https://www.https.us/repair_replace_revive)

**HI**  
ASSOCIATES



# Referendum Project Status

Construction Started June 29th

## Woods Road Elementary School

### Project Description

Asphalt Paving, Sidewalk and Curb Replacement

## 2020

Winter

Spring

Summer

Fall

## 2021

Winter

Spring

Summer

Design

Bid

Construction



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.hillsboroughnj.org/repair\\_replace\\_revive](https://www.hillsboroughnj.org/repair_replace_revive)

**HI**  
ASSOCIATES



## Referendum Project Status



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.https.us/repair\\_replace\\_revive](https://www.https.us/repair_replace_revive)

**HI**  
ASSOCIATES



## Referendum Project Status



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.https.us/repair\\_replace\\_revive](https://www.https.us/repair_replace_revive)

**EI**  
ASSOCIATES



## Referendum Project Status



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.hillsboroughschools.org/repair\\_replace\\_revive](https://www.hillsboroughschools.org/repair_replace_revive)





## Referendum Project Status



**HILLSBOROUGH TOWNSHIP  
BOARD OF EDUCATION**

For more information visit [www.https.us/repair\\_replace\\_revive](https://www.https.us/repair_replace_revive)

